COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2020

ESTI MATE SUMVARY 10: 09: 38
CONTI D C22983 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22983- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI ME ALLOW 50 WORK DAYS
CULVERT REPAIR | -25 AND US 350 PERCENT TIME:  72.00 ORI G TI ME ALLON 50 WORK DAYS
PRQJECT NO. STRO12A- 050
CULVERT REPAIR |-25 AND US 350
NAME OF ROAD:
PRQJECT COUNTI ES: LAS ANl MAS HUERFANO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 05/ 01/ 2020 DATE TI ME STARTED 02/26/2020
275 E 64th AVENUE DATE LET 01/ 30/ 2020 DATE WORK BEGAN  03/10/2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 24/2020 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 02/ 26/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 634, 670. 00 PARTI Cl PATI NG $ 500. 00 $ 250. 00
AWARD PROJECT AMT:  $ 547, 985. 00 NON- PARTI Cl PATI NG 403, 816. 00 277, 222.00
PERCENT COMPLETE: 63. 70% TOTAL EARNI NGS 404, 316. 00 277, 472.00
FUNDS AVAI LABLE: $ 230, 354. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 404, 316. 00 277, 472. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8,219.78 -5, 149. 46
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 396, 096. 22 272,322.54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 396, 096. 22 272,322.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 272,322.54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 22983-BI D ESTI MATE RUN 05/ 04/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0002 10: 09: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00026 Renoval of Slope and Ditch Paving 72.000 0. 000
Sy 72.000 9, 360. 00
130. 00000 72.000 9, 360. 00
0010 202-00035 Renoval of Pipe 42.000 20. 000
LF 22.000 2,640.00
120. 00000 42.000 5, 040. 00
0015 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 1. 000 2,200.00
2,200. 00000 1. 000 2,200.00
0020 202-04008 Clean Cul vert 645. 000 360. 000
LF 285. 000 18, 525. 00
65. 00000 645. 000 41, 925. 00
0025 203-01510 Backhoe 45. 000 12. 000
HOUR 33. 000 6, 930. 00
210. 00000 45. 000 9, 450. 00
0030 203-01597 Pot hol i ng 10. 000 3. 000
HOUR 7.000 4, 690. 00
670. 00000 10. 000 6, 700. 00
0035 203-02330 Laborer 28. 000 0. 000
HOUR 28.000 1, 680. 00
60. 00000 28. 000 1, 680. 00
0040 208-00008 *Erosi on Log Type 2 (12 Inch) 950. 000 235. 000
LF 525. 000 4,200. 00
8. 00000 760. 000 6, 080. 00
0045 208-00009 *Erosion Log Type 2 (18 Inch) 280. 000 60. 000
LF 135. 000 1, 890. 00
14. 00000 195. 000 2,730.00
0050 208-00075 Pre-fabricated Vehicle Tracking Pad 9. 000 2.000
EACH 7.000 6, 300. 00
900. 00000 9. 000 8,100. 00
0055 208-00107 Renoval of Trash 20. 000 7.000
HOUR 13. 000 897. 00

69. 00000 20. 000 1, 380. 00
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PCN: 22983-BI D ESTI MATE RUN 05/ 04/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0002 10: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 211-02277  Cement Gout (Voids) 18. 000 2.000
cY 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0065 212-00006 *Seeding (Native) 0. 950 0. 150
ACRE 0.785 1, 256. 00
1, 600. 00000 0.935 1,496.00
0070 213-00002  *Milching (Weed Free Hay) 0. 950 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 216-00111 *Soil Retention Bl anket (Excel sior)(Photodegadable 4, 372. 000 578. 000
Class 1
) SY 3, 794. 000 18, 970. 00
5. 00000 4,372.000 21, 860. 00
0080 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 403. 000 115. 000
LF 288. 000 95, 040. 00
330. 00000 403. 000 132, 990. 00
0085 603-10240 24 Inch Corrugated Steel Pipe 20. 000 20. 000
LF 0. 000 0. 00
190. 00000 20. 000 3, 800. 00
0090 603-10480 48 Inch Corrugated Steel Pipe 22.000 10. 000
LF 12. 000 3, 840. 00
320. 00000 22.000 7, 040. 00
0095 603-15054 54 Inch Equival ent Corrugated Steel Pipe Arch 12. 000 0. 000
LF 12. 000 5,520. 00
460. 00000 12. 000 5,520. 00
0100 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 1.000 2,300. 00
2,300. 00000 1. 000 2,300.00
0105 603-30048 48 Inch Steel End Section 1. 000 0. 000
EACH 1. 000 7,000. 00
7, 000. 00000 1.000 7, 000. 00
0110 603-31354 54 Inch Equival ent Arch Steel End Section 1.000 0. 000
EACH 1.000 8, 000. 00

8, 000. 00000 1. 000 8, 000. 00



CONTI D

ROADWAY

CAT NO0200

0115 603-31454

0120

603- 33024

0125

603- 33048

0130

612- 00003

0135

626- 00000

0140

626- 01114

0145

630- 00000

0150

630- 00007

0155

630- 00012

0160

630- 80341

0165 630-80342

C22983
22983-BID
STRO12A- 050
| TEM
DESCRI PTI ON

54 Inch Traversabl e Equi val ent Arch Steel

24 Inch Pipe Safety End Treat nment

48 Inch Pipe Safety End Treatnent

Del i neator (Type I11)

*Mobi | i zati on

Public Information Managenent (Tier 1V)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

End Section

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
10, 000. 00000
1. 000
EACH
2, 000. 00000
2.000
EACH
3, 200. 00000
1. 000
EACH
50. 00000
1. 000
LS
140, 000. 00000
90. 000
DAY
50. 00000
20. 000
HOUR
33. 00000
33.000
DAY
350. 00000
50. 000
DAY
825. 00000
20. 000
EACH
40. 00000
33.000
EACH

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
1. 000
1.000

0.175
0.116
0.291

18. 000
32. 000
50. 000

0. 000
0. 000
0. 000

18. 000
15. 000
33. 000

3. 000
10. 000
13. 000

0. 000
0. 000
0. 000

16. 500
16. 500
33. 000
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ESTI MATE RUN 05/ 04/ 2020
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PCN: 22983-BI D ESTI MATE RUN 05/ 04/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0002 10: 09: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0175 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 2.000 8, 000. 00
0180 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0185 630-80360  *Drum Channel i zi ng Devi ce 100. 000 29. 500
EACH 30. 500 1, 220. 00
40. 00000 60. 000 2,400. 00
0190 630-80380 *Traffic Cone 100. 000 0. 000
EACH 15. 000 150. 00
10. 00000 15. 000 150. 00
0195 630-85020 *Mobi | e Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0200 700-70010 F/ A Mnor Contract Revisions 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70014 F/ A Incentive 10, 000. 000 1. 000
F A 9, 999. 000 9, 999. 00
1. 00000 10, 000. 000 10, 000. 00
0210 700-70589 F/A Environnental Health & Safety Managenent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  634,170.00$ 277,222.00% 403, 816. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620- 00020 Sanitary Facility 2.000 1.000
EACH 1. 000 250. 00
250. 00000 2.000 500. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 250.00 $ 500. 00

PROJECT TOTAL CURRENT AMI $ 634, 670.00 $ 277,472.00% 404, 316.00



